


AS/400 → Snowflake Migration Gantt Chart (12-Week Baseline)

(Weeks run left $\rightarrow$ right; phases run top $\rightarrow$ bottom)



9. Optimization & Decommissioning

Cost Optimization & Tuning

Legacy Decommissioning



Phase-by-Phase Breakdown with Guided Links

1. Program Initiation (Week 1–2)

- [Architecture setup](#)
- [Migration wave planning](#)
- [Security & IAM](#)

2. AS/400 Discovery (Week 2–4)

- [PF/LF inventory](#)
- [RPG logic analysis](#)
- [Data profiling](#)

3. Extraction Framework (Week 4–6)

- [DB2/400 extraction](#)
- [CDC journaling](#)

4. Landing Zone & Staging (Week 6–8)

- [Raw/normalized zones](#)
- [Data normalization](#)

5. Snowflake Ingestion (Week 6–9)

- [COPY INTO](#)
- [Snowpipe](#)
- [Streams & Tasks](#)

6. Transformation (Week 8–10)

- [DBT staging models](#)

- DBT intermediate models
- DBT marts

7. Validation (Week 10–11)

- Schema validation
- Row-level reconciliation

8. Cutover (Week 11–12)

- Cutover strategy
- Parallel run

9. Optimization & Decommissioning (Week 12+)

- Snowflake cost optimization
- Legacy decommissioning