

AS/400 → Snowflake Migration RACI Matrix

Roles Included

- PM — Program Manager
- EA — Enterprise Architect
- DA — Data Architect
- AS/400 SME — Legacy System SME
- DE — Data Engineer
- DBT Lead — DBT/ELT Lead
- Cloud Ops — Cloud Infrastructure Team
- Security — Security & IAM Team
- QA — Validation & Testing Team
- Business — Business SMEs / Product Owners

1. Program Initiation & Governance

Task	PM	EA	DA	AS/400 SME	DE	DBT Lead	Cloud Ops	Security	QA	Bu
Define migration charter	A	R	C	C	C	C	C	C	C	I
Architecture blueprint	C	R	A	C	C	C	C	C	I	I
Security & IAM model	C	C	C	I	I	I	C	R	I	I
Migration wave planning	R	C	C	C	C	C	I	I	I	A

2. AS/400 Discovery & Reverse Engineering

Task	PM	EA	DA	AS/400 SME	DE	DBT Lead	Cloud Ops	Security	QA	Bus
PF/LF inventory *****	I	C	C	R	C	I	I	I	I	C
RPG logic analysis *****	I	C	C	R	C	C	I	I	I	C
Data profiling *****	I	C	R	C	A	C	I	I	C	C
Dependency mapping	I	C	R	A	C	C	I	I	I	C

3. Extraction Framework (Full + CDC)

Task	PM	EA	DA	AS/400 SME	DE	DBT Lead	Cloud Ops	Security	QA	Bus
DB2/400 extraction design *****	I	C	R	A	A	I	I	I	I	C
Full load extraction	I	I	C	R	A	I	I	I	C	I
CDC journaling design *****	I	C	C	R	A	I	I	I	C	C
Metadata & automation	I	I	C	C	A	I	C	I	C	I

4. Landing Zone & Staging



Task	PM	EA	DA	AS/400 SME	DE	DBT Lead	Cloud Ops	Security	QA
Landing zone setup	I	C	C	I	C	I	R	C	I
Raw/normalized zones	I	C	R	C	A	C	C	I	C
Encoding & type normalization	I	I	C	C	A	C	I	I	C

5. Snowflake Ingestion

Task	PM	EA	DA	AS/400 SME	DE	DBT Lead	Cloud Ops	Security	QA	Bus
COPY INTO pipelines	I	C	C	I	A	C	C	I	C	I
Snowpipe auto-ingest	I	C	C	I	A	C	R	I	C	I
Streams & Tasks (CDC)	I	C	R	C	A	C	I	I	C	I



6. Transformation (DBT + ELT)

Task	PM	EA	DA	AS/400 SME	DE	DBT Lead	Cloud Ops	Security	QA	Business Analyst
DBT project setup	I	I	C	I	C	R	I	I	I	I
Staging models	I	I	C	C	C	A	I	I	C	C
Intermediate models	I	I	C	C	C	A	I	I	C	C
Mart models (facts/dims)	I	I	C	C	C	A	I	I	C	A
Performance optimization	I	C	R	I	C	A	C	I	I	I



7. Validation & Reconciliation

Task	PM	EA	DA	AS/400 SME	DE	DBT Lead	Cloud Ops	Security	QA	Business Analyst
Schema validation	I	I	R	C	C	C	I	I	A	C
Metric validation	I	I	R	C	C	C	I	I	A	C
Row-level reconciliation	I	I	R	C	C	C	I	I	A	A
Functional validation	I	I	C	C	C	C	I	I	A	F



8. Cutover & Go-Live

Task	PM	EA	DA	AS/400 SME	DE	DBT Lead	Cloud Ops	Security	QA	Bus
Cutover planning	R	C	C	C	C	C	C	C	I	A
Final CDC replay	I	I	C	R	A	C	I	I	C	I
Parallel run	I	I	C	C	C	C	I	I	A	R
Switch-over	R	C	C	C	A	C	C	C	C	A

9. Optimization & Decommissioning

Task	PM	EA	DA	AS/400 SME	DE	DBT Lead	Cloud Ops	Security	QA
Snowflake cost optimization	I	C	R	I	C	C	C	I	I
Legacy decommissioning	R	C	C	A	C	I	C	C	I
Documentation & KT	R	C	C	C	C	C	I	I	I