

AS/400 → Snowflake Migration RAID Log

1. Risks (R)

Potential events that may negatively impact the migration.

R1 — Legacy RPG/CL Logic Not Fully Understood

- **Description:** Complex RPG III/IV logic may contain hidden business rules.
- **Impact:** High — incorrect transformations, reconciliation failures.
- **Mitigation:** Deep code walkthroughs, SME interviews, logic cataloging.
- **Owner:** Legacy SME Lead
- **Status:** Open

R2 — AS/400 Extraction Performance Bottlenecks

- **Description:** Large PF/LF files may take hours to unload.
- **Impact:** High — delays in migration waves.
- **Mitigation:** Parallel unloads, off-peak extraction windows.
- **Owner:** Data Engineering Lead
- **Status:** Open

R3 — EBCDIC / Packed Decimal Conversion Errors

- **Description:** Encoding and numeric conversions may corrupt data.
- **Impact:** High — reconciliation failures.
- **Mitigation:** Normalization layer, automated validation scripts.
- **Owner:** ETL Architect
- **Status:** Open

R4 — CDC Gaps Due to Journaling Limitations

- **Description:** Journals may not capture all changes or may roll over.
- **Impact:** Medium — incomplete incremental loads.
- **Mitigation:** AS/400 journaling review, increase retention, add timestamp deltas.

- Owner: AS/400 Admin
- Status: Monitoring

R5 — Snowflake Cost Overruns

- Description: Poor warehouse sizing or inefficient queries.
- Impact: Medium
- Mitigation: Resource monitors, query optimization, clustering.
- Owner: Cloud Architect
- Status: Mitigated

2. Assumptions (A)

Conditions expected to be true for planning purposes.

A1 — AS/400 SMEs Are Available

- Description: SMEs will support PF/LF mapping and RPG logic decoding.
- Impact if False: High — delays in transformation design.
- Owner: Program Manager
- Status: Validated

A2 — Network Connectivity Is Stable

- Description: ODBC/JDBC connections to AS/400 remain reliable.
- Impact if False: Medium
- Owner: Network Engineering
- Status: Validated

A3 — Landing Zone Storage Is Pre-Provisioned

- Description: S3/ADLS/GCS buckets exist before extraction begins.
- Impact if False: Medium
- Owner: Cloud Ops
- Status: Validated

A4 — Business Accepts Parallel Run

- **Description:** A parallel run period is acceptable for validation.
- **Impact if False:** High
- **Owner:** Business Sponsor
- **Status:** Pending Confirmation

A5 — DBT Will Be the Primary Transformation Tool

- **Description:** All transformations will be rebuilt in DBT models.
- **Impact if False:** Medium
- **Owner:** Data Architecture
- **Status:** Confirmed

3. Issues (I)

Current problems requiring resolution.

I1 — Missing Documentation for Legacy PF/LF Structures

- **Description:** DDS definitions incomplete or outdated.
- **Impact:** High
- **Action:** Reverse-engineer via DSPFFD, DSPFD, SQL metadata.
- **Owner:** AS/400 Admin
- **Status:** In Progress

I2 — Inconsistent Date Formats

- **Description:** Legacy systems use multiple date encodings.
- **Impact:** Medium
- **Action:** Standardize in normalization layer.
- **Owner:** ETL Lead
- **Status:** Open

I3 — Snowflake Role Hierarchy Not Finalized

- **Description:** RBAC/ABAC not fully aligned with governance.
- **Impact:** Medium
- **Action:** Finalize Snowflake security model.

- **Owner:** Security Architect
- **Status:** In Progress

I4 — Downstream Systems Not Ready for Cutover

- **Description:** BI tools and APIs still pointing to AS/400.
- **Impact:** High
- **Action:** Update connection strings, test Snowflake queries.
- **Owner:** Integration Lead
- **Status:** Open

4. Dependencies (D)

External or internal items required for progress.

D1 — AS/400 Access & Credentials

- **Dependency:** Required for extraction and profiling.
- **Related Task:** DB2/400 extraction
- **Owner:** Security Team
- **Status:** Completed

D2 — Cloud Landing Zone Provisioning

- **Dependency:** S3/ADLS/GCS must be ready before ingestion.
- **Related Task:** Landing zone setup
- **Owner:** Cloud Ops
- **Status:** Completed

D3 — Snowflake Account & Warehouses

- **Dependency:** Compute resources must be available.
- **Related Task:** Snowflake readiness
- **Owner:** Cloud Architect
- **Status:** Completed

D4 — DBT Environment Setup

- **Dependency:** Repos, CI/CD, and environments must be configured.
- **Related Task:** DBT project setup
- **Owner:** Data Engineering
- **Status:** In Progress

D5 — Business SME Availability

- **Dependency:** Required for validation and sign-off.
- **Related Task:** Functional validation
- **Owner:** Business Sponsor
- **Status:** Pending